DEPARTMENT OF TRANSPORTATION
STATE OF CONNECTICUT BUREAU OF HIGHWAYS

CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

CITY OF: NEW HAVEN TOWN 92  PROJECT 92-668
KNOWN AS: REHABILITATION OF BRIDGE NO. 03093, 1-91 OVER FRONT STREET & QUINNIPIAC RIVER
TYPE OF PAVEMENT: POLYMER MODIFIED ASPHALT LENGTH 900 FEET MILES 0.17
2017 2018
OPERATION Date April May June July August September October November December Jan -March April May June July August September October November December
FDP 6/1/2016
DCD 7/13/2016
IADV 8/10/2016
BID 9/7/2016
IAWARD 11/4/2016
INTP Part 1 12/19/2016
INTP Part 2 - Mobilization 4/3/2017
Clearing & Grubbing
WORK BELOW BRIDGE

1. Install scaffolding and work platforms below deck and at piers
(assume 2 weeks/span; 8 weeks total)

2. Underside of bridge deck repairs

Inspect deck and delineate repair areas (assume 2 weeks/span; 8
weeks total).

Repair underside of deck (assume 3 weeks per span; 12 weeks
total)

3. Repair substructure

Inspect substructure and delineate repair areas (assume 1 pier per
week; 5 weeks total).

Repair substructures (assume 2 weeks per substructure; 10
weeks total)

4. Jacking, pin replacement, steel repairs and painting at pin & hanger
and hinge pin assemblies.

Install jacking assembly at pin & hanger assembly (assume 1 week
per Girder; 3 girders simultaneously; 6 weeks total)

Jack existing girders at pin & hangers and block.

Install containment system at Pier 2 (assume 2 weeks)

Blast clean, install steel repair plates, paint & replace pins.

Remove blocking, temporary support system & containment

Install jacking assembly at hinge assembly (assume 1 week per
Girder; 3 girders simultaneously; 6 weeks total)

Jack existing girders at hinge assembly and block.

Install containment system at Pier 3

Blast clean, install steel repair plates, paint & replace pins.

Remove blocking, temporary support system & containment

5. Cleaning, steel repairs and painting at other locations

Install containment system

Blast clean, install steel repair plates and paint

Remove containment system

WINTER SHUTDOWN

WORK ON TOP OF BRIDGE

1. Remove existing wearing surface on bridge deck

2. Inspect and delineate concrete repair areas

3. Perform concrete repairs

4. Mill Approach roadway

. Pave approach roadway and bridge deck

. Clean existing bridge drainage

. Complete approach roadway work

5
6
7. Install deck joints.
8
9

. Remove scaffolding and work platforms. Perform cleanup work &
complete construction.
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MINIMUM
EQUIPMENT REQUIREMENTS
SUFFICIENT EQUIPMENT TO COMPLETE THE DATE OF LETTING 9/7/2016 CALENDAR DAYS ALLOWED 425
WORK ON THIS PROJECT WITHIN THE NUMBER POSSIBLE AWARD 11/4/2016 CALCULATED BY: A. Seshadri
OF CALENDAR DAYS ALLOWED ON THIS CHART START OF JOB 4/3/2017 APPROVED BY:

FINISHJOB _ 9/30/2018
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